Name	1	Aug 7, '11		Sep 18, '11			Oct 30, '11		Dec 11, '11		Jan 22, '12			Mar 4, '12		Apr 15, '12		May
	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M
Cognitive Contact - TheraTouch System Schedule																		
Project Support Environment																		
Project Proposal																		
Project Plan Document V1.0																		
Requirements Document V1.0																		
Design Document V1.0																		
Test Plan Document V1.0																		
User Manual V1.0 (Skeleton)																		
Developer Manual V1.0 (Skeleton																		
Iteration #1																		
Documents Version 1.x									12/13									
Iteration #2																		
Documents Version 2.x											1/24							
Iteration #3																		
Documents Version 3.x												2/14						
Iteration #4																		
Project Plan, Requirements, Design, Test Plan V4.x Complete														3/13				
NTASC Submission																		
THR User Acceptance Testing (begins)																		
NTASC Conference															3/31			
User Manual, Developer Manual V4.x Complete															4/7			
SRS Poster Submission																		
TheraTouch System Rollout																		
SRS Presentation																4/15		
Final Presentation																	5/3	
Final Submission																	5/4	